

Willow Creek Foundation

88 Church St, Burlington, VT 05401

August 24, 2026

Amendment No. 1 to Grant WCF-2026990

Dear Deborah,

Following your letter of August 10, 2026 about the delayed delivery of the walk-in cooler, the Board has approved the following changes to grant WCF-2026990, originally awarded on May 20, 2026:

1. The grant period is extended by six months and now ends December 31, 2027. The start date is unchanged.
2. The award is increased by \$10,000, for a revised total of \$75,000. The additional funds will be paid with the second installment.
3. The final report is now due 60 days after the revised end date. The interim report date of January 15, 2027 is unchanged.

All other terms of the grant agreement remain in effect. Please countersign below and return one copy to our office.

Sincerely,

Margaret Cook
Grants Director

Acknowledged for Cedar Hollow Community Kitchen: _____ Date: _____